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Christy Whitford 
<Christy.Whitford@rmt 
inc.com> 

03/21/2005 10:13 AM 

To: gblyskun@dep.state.nj.us, jprendergast@dep.state.nj.us, Robert 
Alvey/R2/USEPA/US@EPA, Stephen Cipot/R2/USEPA/US@EPA, 
mprrisspii@pptpniine.net, cristopher.andersen@polyone.com, 
Emie.Schaub@polyohe.corh, james.ievyis@polyphe.com, Dan Oman 
<Dan.Oman@rmtinc.com>, Jeff Macri <Jeff.Macri@rmtinc.com>, Jim 
Dexter <Jim.Dexter@rmtinc.com>, Nakia Addison 
<Nakia.Addispn@mrrtinc.com>, Nicholas Clevett 
<NichPlas.Clevett@rmtinc.com>, Wally Kurzeja 
<Wally.kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com 

cc: 
Subject: LEO Source Reduction Progress Update No.@ 8 

Please see attached Transmittal No. 00068. 
This is transmitting Progress Update No. 8. and the associated 
photo documentation. 

Christy Whitford 
Construction Management Project Assistant 
RMT, Inc., Grand Rapids, MI 
Ph. 616.975.5415 Ext. 1424 
Fax 616.975.1098 

Outgoing messages, along with any attachments, are scanned for 
viruses prior to sending. 
NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient... Any 
review or distribution by others is strictly prohibited. If you 
are not the intended recipient, please contact the sender 

immediately and delete all copies. Trans00068.pdf 
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L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 8 

Date: 

To: 

From: 

cc 

March 18,2005 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Qevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC ' 
Cris Anderson, LEC 
Ernie Schaub, LEC 
Colin Clavadetscher, Morris County 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter KUrzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

Project No.: 00-06527.09 
.  - . . . I ' ,  i . • 

Subject: SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 8 

I. SOURCE REDUCTION REMEDIAL ACTIONS - THROUGH MARCH 11™ THROUGH MARCH 17™ 2005 

1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 
procedures) 

2. Maintained air monitoring equipment (e.g.. Weather Station, Miniram, PID, data loggers etc.) and air 
monitoring program (e.g., data log download, grab sampling) 

3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 
i '  . . .  

4. Performed and documented daily inspections on the silt fence as outlined in the certified SESCP 

5. Cleaned all paved areas with a skid steer broom attachment 
•  t  •  •  . . .  

6. Continued to load, transport and dispose of process wastes from the B-l and B-2 areais. To date a total of 
378 tons of process wastes have been removed from the site 

7. Continued PCB impacted soil excavation and stockpiling of in those areas inside and outside [west] of the 
delineated wetland areas. To date, a total of 2,572 tons of PCB impacted soils have been excavated, loaded 
and transported off-site for disposal as non TSCA PCB wastes. When needed, cement kiln dust (CKD) was 
added to dry the excavated PCB soils prior to transportation and off-site disposal 

8. Collected and submitted for analysis confirmatory samples (base and sidewall samples) for total PCBs in 
the PCB area as outlined in the RAWP documents (e.g., RAWP and regulatory response letters) 

9. Initiated PCB area (wetland and non wetland area) backfilling activities 

10. Completed setup of the batch plant and ancillary equipment to prepare slurry to facilitate the smear zone 
excavation within the saturated zone. The water pump was replaced due to mechanical failure and the 
Venturi maintenance performed due to clogging 

11. Completed preparation of test slurry mix to ensure the correct mix and consistency prior to smear zone 
excavation activities 
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BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

: NO. 8 

12. Initiated smear zone excavation utilizing the slurry mix. Once excavated, CKD was added to these 
materials to facilitate screening. 

13. To date a total of 745 tons of CKD (32 loads) have been delivered to the site. 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - MARCH 18™ THROUGH MARCH 24™ 2005 
1. Continue to stockpile, load, transport and dispose of PCB impacted Soils within permitted wetlands areas 

existing within the Wharton Enterprise property east of the LEC site, and conduct confirmatory sampling 
as required in the RAWP • 

2. Continue loading, transporting and disposing of process waste materials 

3. Continue smear zone excavation activities 
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Client Name: 

L.E. CARPENTER & COMPANY 

^ Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

1 

Date 

3/17/05 

Description 
Cement Kiln Dust (CKD) 

Photo No. Date 

2 3/11/05 

Description 
Pumping mixed slurry into the 
excavation 

WBBSM 
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Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 
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Date 

3/17/05 

Description 
Slurry mix curing in the 
excavation 
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Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, N) 

Project No.: 

00-06527.09 

Photo No. 

5 
Date 

3/17/05 
Description 
Hardened slurry 
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Photo No. 

6 

Date 

3/17/05 
Description 
Smear zone material ex-situ 
blending area (CKD, screening 
etc) 
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